

19 SEPTEMBER 2026

Meeting: Fourth Weekly Project Meeting for SMPIS

Time: 10:20 PM to 11:01 PM

Platform: Discord

Attendance: 11 of 11 members present

Absentees: None

I. CALL TO ORDER

The fourth weekly project meeting was called to order at 10:20. All 11 members were present.

II. AGENDA AND DISCUSSION

1. Review of Presentation Notes & Mockup Corrections

The **Project Secretary** discussed the **notes and UI feedback** from the previous presentation. The following corrections must be implemented:

- **Global UI:** Standardize the design system, reuse components (shadcn/ui), harmonize the **Claude+** dark mode theme by adding light accents, and add icons to clickable elements for better affordance.
- **Authentication & Navigation:** Require Terms and Conditions before sign-up. Rename **"Chat"** to **"AI Chat Assistant"** in the NavBar.
- **Faculty Portal:** Remove "Programs" from the dashboard and change quick links to a public review news feed. Fix bolding typography in the Students tab, add a color accent to the 4th column in the Students table, and reduce the Departments search bar width.
- **Student Profile & Reviews:** Improve visual hierarchy in fonts. Add an AI-powered summary before visible reviews. Change the "Write Review" button to white, enable rich-text and file attachments for reviews, and implement autocomplete for tags. Convert "Register Student" to a pop-up modal.
- **Admin Portal:** Move "Pending Applications" to the Admin Dashboard. Rename "Applications" to "Logs" and adjust widths for status and search filters.
- **Components & Docs:** Add right-pointing arrows to action buttons, implement a success toast notification (upper right) after "add" actions, create a **change log** folder in **docs/**, and update the AI project context file.

2. UI/UX Team Designation

Dedicated UI/UX roles were established to handle the overall design system and lead mockup corrections. **Monarch Asis** and **Radz Ponce Moreno** volunteered for the role. The Project Manager assigned **Carl Roy Arañez** to join them. These



three members will hold **dual responsibilities** (their originally assigned development roles plus UI/UX duties).

3. Component System and Design Standardization

The immediate priority is to build a **universal component system** to serve as the single source of truth for the overall design. This must be completed **before** proceeding with the cleanup of the HTML mockups. The team will use tweakcn as the foundation, basing the component design on the agreed-upon **Claude+** theme.

4. Issue Tracker Protocol for Suggestions

Members are **strictly prohibited** from creating GitHub Issues for feature suggestions or desired functional changes. All suggestions must be raised and settled verbally **during weekly meetings**. GitHub Issues are to be reserved for **actual bugs and approved tasks**.

III. DECISION MADE

- **Monarch Asis, Radz Ponce Moreno, and Carl Roy Arañez** are officially designated as the UI/UX team alongside their current roles.
- The establishment of a **unified component system** based on tweakcn and Claude+ is the top project priority and a prerequisite for further mockup cleanup.
- Feature suggestions and functional changes will no longer be tracked via GitHub Issues; they **must be discussed** in weekly meetings.

IV. ACTION ITEMS

ACTION ITEM	RESPONSIBLE MEMBER(S)	STATUS
Build universal component system based on Claude+	Frontend Team	Ongoing
Clean up HTML mockups based on presentation notes	Frontend Team	Pending
Add change logs to docs/	Geryme M. Vega Secretary	Pending


Note: "Pending" status indicates that a task cannot be started until subsequent prerequisite steps are completed.

V. ADJOURNMENT

The meeting was concluded at 11:01 following the establishment of the UI/UX team, establishment of project priority, and new issue-tracking protocols.

VI. SIGNATORIES


Prepared by:



Geryme M. Vega

Secretary, SPMIS

Noted by:



Norman John Bandibas

Project Manager, SPMIS