

03 OCTOBER 2026

Meeting: Sixth Weekly Project Meeting for SPMIS

Time: 9:10 PM to 9:30 PM

Platform: Discord

Attendance: 9 of 11 members present (Quorum met)

Absentees: Nexus Paloma & Radz Ponce Moreno

I. CALL TO ORDER

The sixth weekly project meeting was called to order at 9:10 PM. Nine of 11 members were present.

II. AGENDA AND DISCUSSION

1. Mockup Finalization and Project Timeline

The Project Manager (PM) requested updates regarding the **progress of mockup** revisions and finalization.

- Approximately **50 to 60%** of the required mockup revisions have been completed.
- The PM established the **end of the current week or early the following week** as the target for finalizing the mockups.
- The team is expected to **present the finalized mockups** and proceed with the contract in approximately **two weeks**.

2. Individual Task Progress Updates

The PM requested progress updates from members regarding their assigned GitHub Issues.

- **Monarch Asis:** Currently finalizing the raised QA issues.
- **Geryme Vega:** Work on the assigned issue is ongoing.
- **Radz Ponce Moreno and Evan Kasimir Magadan:** The assigned task was divided between the two members. Evan is awaiting completion of Radz's portion, after which their work will be combined into a single Pull Request (PR).
- **Norman John Bandibas:** Work on the assigned issue is ongoing.

3. QA Feedback and Design System Concerns

The PM requested suggestions and feedback from the QA group regarding the current mockup implementation.

- **Faculty Portal Icons:** The PM inquired whether Monarch was responsible for the icons in the Faculty Portal. It was clarified that Radz Ponce Moreno handled the icons.
- **Sidebar Icon Scaling Issue:** An issue was identified in the **mockup-design-system** branch, where selecting the Students or Programs tabs in the Faculty Portal sidebar causes the icons to **enlarge unexpectedly**.



- **Issue Scope:** The behavior was observed by some QA members in VS Code and in Chrome. It **appeared on certain machines but not on others**.
- **Testing and Reproducibility:** Attempts to reproduce the issue using different browsers were unsuccessful.
- **Resolution:** The issue will be documented for reference, as its cause and reproducibility remain undetermined.

4. Pull Request Review Best Practices

The PM reiterated the established guidelines for handling Pull Request reviews and acceptance criteria.

- Developers **must not check or mark** their own acceptance criteria when submitting a Pull Request.
- Only **assigned reviewers** are responsible for checking the acceptance criteria during the review process.
- This practice aims to prevent confusion and maintain a **clear distinction** between developer and reviewer responsibilities.

III. DECISION MADE


- Mockup finalization is targeted for the **end of the current week or early the following week**, with a presentation and contract expected in approximately two weeks.
- The Faculty Portal sidebar icon scaling issue will be documented due to its **inconsistent reproducibility across different machines and browsers**.
- Acceptance criteria in Pull Requests must be **checked exclusively by assigned reviewers**, not by the developers submitting the PRs.

IV. ACTION ITEMS

ACTION ITEM	RESPONSIBLE MEMBER(S)	STATUS
Complete remaining mockup revisions and prepare for finalization	Frontend and Backend Teams	Ongoing
Complete individually assigned GitHub Issues	Monarch Asis, Geryme Vega & Norman John Bandibas	Ongoing
Complete respective portions of the shared task and consolidate into a single PR	Radz Ponce Moreno & Evan Kasimir Magadan	Ongoing
Document the Faculty Portal sidebar icon scaling issue	QA Team	Ongoing

V. ADJOURNMENT

The meeting was concluded at 9:30 PM following the discussion of mockup finalization progress, individual task updates, QA concerns, and the reiteration of Pull Request review best practices.

VI. SIGNATORIES**Prepared by:****Geryme M. Vega***Secretary, SPMIS***Noted by:****Norman John Bandibas***Project Manager, SPMIS*