

11 SEPTEMBER 2026

Meeting: Third Project Meeting for SPMIS

Time: 9:11 PM to 9:35 PM

Platform: Discord

Attendance: 9 of 11 members present (Quorum met)

Absentees: Carl Roy Arañez & Nexus Paloma

I. CALL TO ORDER

The third project meeting was conducted from 9:11 PM to 9:35 PM. Nine members were present, two members were absent.

II. AGENDA AND DISCUSSION

1. UI Theme and General Concerns

- The Backend group and Frontend group has **finalized all assignments** with some clarifications raised.
- Minor concerns regarding the **bright orange theme** were raised and supported by QA.
- Modals will shift to a **darker aesthetic**, while the modal borders will be changed to orange.
- NavBar colors will be revised to address brightness concerns.
- The Admin portal "Accept" and "Reject" buttons are causing **font visibility issues**; colors will be shifted to a warmer palette.
- Admin portal lists will be **lengthened** to reduce negative space.
- The current screen ratio is suboptimal and does not appear properly in full screen; this **will be adjusted**.

2. QA Comments and Resolutions

- Addition of student numbers to forms – **Resolved**.
- Pop-up behavior corrected so clicking it no longer closes the entire app (only the pop-up remains) – **Resolved**.
- "Reject" modal updated with a thinner border – **Resolved**.
- Modal dark theme implementation – Ongoing.
- Conditional rendering to hide unnecessary buttons – Ongoing.
- Pagination for the Faculty portal programs page – Ongoing.

3. Scheduling and Workflow Clarifications

- By **Tuesday**, HTML must be finalized and the QA pushed to the repository.
- A dedicated Issue will be created for the QA team on GitHub.
- By **Thursday**, HTML/CSS must be completed in preparation for the class presentation on Friday.
- The Project Manager strongly emphasized that members **MUST push and commit** code exclusively to their individually assigned folders.

III. DECISION MADE

- Modals will adopt a **darker** overall look with orange borders.
- Light and Dark mode functionality will bypass Figma and be coded **directly into the HTML**.
- Final HTML/CSS is due Thursday for the Friday presentation.
- All individual commits must be strictly directed to assigned folders.

IV. ACTION ITEMS

ACTION ITEM	RESPONSIBLE MEMBER(S)	STATUS
Convert Figma mockup to HTML & standardize fonts	All members	Pending
Implement Light/Dark mode in HTML	All members	Pending
Revise NavBar and modal colors/borders	All members	Pending
Fix Admin portal button colors and negative space	Radz Ponce Moreno, Evan Kasimir Magadan & Norman John Bandibas (Project Manager)	Ongoing
Fix screen ratio for full-screen display	All members	Pending
Apply conditional rendering to buttons	All members	Pending
Add pagination to Faculty programs page	Nexus Paloma, Monarch Asis, Geryme Vega, & Carl Roy Arañez	Ongoing
Create GitHub Issue for QA team	Norman John Bandibas (Project Manager)	Done
Push finalized HTML and QA to repository by Tuesday	All members	Pending

Note: In this context, "Pending" status indicates that a task cannot be started until subsequent prerequisite steps (Ongoing) are completed.

V. ADJOURNMENT

The third project meeting was concluded at 9:35 PM following a brief setting of deadlines and the discussion of raised UI changes.

VI. SIGNATORIES

Prepared by:



Geryme M. Vega

Secretary, SPMIS

Noted by:



Norman John Bandibas

Project Manager, SPMIS