



05 SEPTEMBER 2026

Meeting: Second Project Meeting for SPMIS

Time: 9:00 PM to 10:10 PM

Platform: Discord

Attendance: 9 of 11 members present (Quorum met)

Absentees: Nexus Paloma & Radz Ponce Moreno

I. CALL TO ORDER

The second project meeting was conducted from 9:00 PM to 10:10 PM. Nine members were present, two members were absent.

II. AGENDA AND DISCUSSION

1. Site Map and Web App Overview

The group reviewed the site map and discussed the general functionalities of the web application. Further technical specifications and details are documented in the project's designated markdown file.

2. Role Division and Mockup Tasks

Development tasks for the mockup phase were categorized into two primary user roles: **Faculty (Including Public/Auth) and Admin.**

3. Frontend Team Assignments

Development of the **Public/Auth and Faculty routes** was assigned to the Frontend team to leverage their larger team size.

4. Backend Team Assignments

Development of the **Admin routes** was assigned to the Backend team, operating with direct support and oversight from the Project Manager

5. Quality Assurance (QA) Designations

QA responsibilities were distributed among the four dedicated members:

- **Public/Faculty Routes:** Assigned to three QA members.
- **Admin Routes:** Assigned to Reese Bantaculo, who is also serving as the QA Lead.

6. Figma Mockup and Workflow Standardization

- Figma was selected for mockup visualization to streamline the transition to HTML.
- The finalized HTML output will be committed to the main project repository.
- The approved development workflow is as follows: **Finalize Figma Mockup → Initial QA Review → HTML Conversion and Repository Push → Final QA Review.**

7. Goals for the Next Meeting

Deliverables expected by the next meeting include finalized Figma designs, completion of the initial QA phase, and commencement of HTML conversion.



8. UI Theme Colors and Inspiration

The Project Manager shared resources from tweakcn.com to inspire the overall UI theme and facilitate later CSS integration.

- Members proposed theme options and conducted a vote to determine the primary color palette. The **'Coffee'** palette secured the **majority with 5 votes**, surpassing **'Blue' (3 votes)**.

Decision: Coffee palette will be the main theme.

- A secondary poll was conducted via the Messenger group chat to select a specific 'Coffee' variant from nine proposed options. Voting concluded at 10:00 PM.

Poll Results: Claude+ (6 votes), Portfolio (3 votes), Dark Forge (2 votes). All other options received zero votes.

Decision: The 'Claude+' theme was officially adopted.

<https://tweakcn.com/themes/cmdght103000n04lh3e2ae93r>

9. Figma Workspace Access

Frontend Lead Carl Roy Arañez invited members to the SPMIS Mockup workspace on Figma. Members must provide their **official VSU email addresses** associated with their Figma accounts to utilize educational access benefits.

10. Internal Task Delegation and Channel Usage

The Frontend and Backend teams will autonomously delegate specific tasks among their respective members. Dedicated Discord channel categories **(Frontend, Backend, and QA) have been established**. Members were instructed to transition to their respective channels to finalize internal labor distribution.

III. DECISION MADE

The following decisions were established during the meeting:

- Development tasks for the system mockup are officially divided between the **Frontend (Public/Faculty routes)** and **Backend (Admin routes)** teams.
- The **'Claude+'** theme from tweakcn.com is adopted as the official UI design standard.
- The development workflow is standardized as: **Figma Design → Initial QA → HTML Conversion/Push → Final Transition QA**.
- Internal task delegation will be managed autonomously by the respective Frontend, Backend, and QA sub-teams within their **dedicated channels**.

IV. ACTION ITEMS

ACTION ITEM	RESPONSIBLE MEMBER(S)	STATUS
Provide VSU email associated with Figma account for workspace access.	All members	Done

/admin/departments, /admin/programs	Evan Kasimir Magadan	Ongoing
/admin/faculty		
/admin/audit-log		
/admin/program- applications	Norman John Bandibas (Project Manager)	Ongoing
/admin/department- applications		
/admin/students		
/admin/program- application	Radz Ponce Moreno	Ongoing
/admin/department- applications		
/admin/students		
/login	Geryme Vega & Carl Roy Arañez	Ongoing
/pending-verification		
/terms		
/docs		
/faculty/dashboard	Primary responsibility is assigned to Nexus Paloma and Monarch Asis. Geryme Vega and Carl Roy Arañez will provide supplementary assistance upon the completion of their designated routes.	Ongoing
/faculty/students		
/faculty/students/:id		
/faculty/students/:id/new- review		
/faculty/students/register		
/faculty/chat		
/faculty/programs		
/faculty/departments		
/faculty/applications		
/faculty/profile		
QA of /admin routes	Reese Tortillas Bantaculo	Pending
QA of /faculty and public/auth routes	Liza Mae Caduyac, Azriel Kaye Castro & Precious Belle Dollera	Pending


Note: The site map assignments detailed above apply exclusively to the Figma Mockup phase with some reassignments.

V. ADJOURNMENT

The second project meeting was concluded at **10:10 PM** following the finalization of the project theme, role distribution, and workflow goals.

VI. SIGNATORIES


Prepared by:



Geryme M. Vega

Secretary, SPMIS

Noted by:



Norman John Bandibas

Project Manager, SPMIS