SPMIS
STUDENT PROFILING MANAGEMENT INFORMATION SYSTEM

MINUTES OF THE MEETING

17 OCTOBER 2026

Meeting: Eighth Weekly Project Meeting for SPMIS
Time: 9:10 PM to 9:51 PM
Platform: Discord
Attendance: 11 of 11 members present
Absentees: None

I. CALL TO ORDER

The eighth weekly project meeting was called to order at 9:10 PM through Discord. All members were present in the meeting.

II. AGENDA AND DISCUSSION

1. Design System Development and Project Scope
   The team discussed the recent feedback comments regarding the **implementation of the design system** and its integration into the actual frontend application.
   - The design system must be **developed using React**, with backend implementation excluded from its current scope.
   - The UI/UX team will convert the existing design system into **reusable React components** under GitHub **Issues #108 to #112**. These components will serve as the foundation for actual frontend development.
   - **Issue #113** will be addressed by the **Frontend Team** after the design system component migration has been completed.
2. Design System Component Migration and Recommendations
   The team showcased the progress of the **ongoing design system component migration**. The Team Lead (TL) requested recommendations regarding additional UI elements that could be converted into reusable components.
   The following components and improvements were discussed:
   - The team presented components **already developed or undergoing migration**, including application queue, navigation, and modal-related components.
   - The TL suggested converting the **chat box** into a reusable component with a **status indicator** distinguishing AI-generated messages from user messages.
   - **Badges, buttons, and interactive links** will be converted into reusable components.
   - **Form input elements** will be standardized as reusable components.
   - **Card and table elements** will also be converted into components.
   - The existing **Admin and Faculty sidebar components** will be consolidated into **a single reusable component.**

- The Frontend Lead raised a concern regarding the sidebar loading before the rest of the page. Skeleton loading was suggested to **synchronize** the sidebar's appearance with the main content.
- **The Chat Tags hover effect** in the HTML/CSS design system will be **removed** because the functionality was not implemented in the finalized mockup.
- **Header, footer, and toasts** will also be converted into reusable components.

3. Component Testing Workflow
   Monarch Asis proposed implementing the migrated components **locally** within the actual application to **verify their compatibility** with the finalized mockup's appearance and affordances.
   - The purpose of the testing is to identify visual inconsistencies or functional issues introduced **during component migration**.
   - Necessary adjustments may be made to the components based on the testing results.
   - The TL **approved** the proposed workflow, provided that changes made solely for debugging purposes are not pushed to the remote repository.

III. DECISION MADE

- The design system will be implemented **using React**, with backend development excluded from its current scope.
- The UI/UX team will handle component migration under **Issues #108 to #112**, while the Frontend Team will address **Issue #113** afterward.
- The identified UI elements will be converted into **reusable components**, including a unified sidebar for the Admin and Faculty portals.
- Local integration testing of migrated components was approved to verify compatibility with the finalized mockup. Debugging-only changes **must not** be pushed to the remote repository.

IV. ACTION ITEMS

ACTION ITEM	RESPONSIBLE MEMBER(S)	STATUS
Continue converting the design system into reusable React components under Issues #108 to #112	UI/UX Team	Ongoing
Proceed with Issue #113 after the design system migration	Frontend Team	Pending

Note: "Pending" status indicates the task is yet to be initiated.

V. ADJOURNMENT

The meeting was concluded at 9:51 PM following discussions on the React-based design system, component migration progress, recommendations for reusable UI elements, local component testing, and the planned README documentation updates.

VI. SIGNATORIES

Prepared by:

Geryme M. Vega
Secretary, SPMIS

Noted by:

Norman John Bandibas
Project Manager, SPMIS