SPMIS
STUDENT PROFILING MANAGEMENT INFORMATION SYSTEM

MINUTES OF THE MEETING

25 OCTOBER 2026

Meeting: Ninth Weekly Project Meeting for SPMIS
Time: 10:34 PM to 10:59 PM
Platform: Discord
Attendance: 9 of 11 members present
Absentees: Radz Ponce Moreno and Nexus Paloma

I. CALL TO ORDER

The ninth weekly project meeting was called to order at 10:34 PM through Discord. Nine of the eleven members were present, meeting the required quorum.

II. AGENDA AND DISCUSSION

1. Milestone One Finalization
   The team discussed the current status of **Milestone 1** and its readiness for finalization.
   - The mockup was **confirmed ready** for the Milestone 1 final review.
   - The relevant Pull Requests (PRs) **have been merged** in preparation for finalization.
2. Milestone Two Discussion and Task Assignments
   The team discussed the requirements for **Milestone 2** based on the class lecture conducted on **October 23, 2026 (Friday).** Following the discussion, responsibilities were distributed among the members and respective teams.
   The following assignments and arrangements were discussed:
   - **OpenAPI Contract:** Evan Kasimir Magadan was assigned to prepare the OpenAPI contract.
   - **Mock Backend Documentation and Testing:** The QA Group will handle the documentation and testing of the mock backend.
   - **Redoc Documentation:** Radz Ponce Moreno was assigned to handle the Redoc documentation.
   - **Frontend Development:** The Frontend Team will temporarily await the feedback on Milestone 1. Any revisions or additional requirements arising from the evaluation will be assigned accordingly.
   - **Testing Responsibilities:** End-to-end testing, unit testing, and component testing tasks will be forwarded to the QA Lead for further distribution among the QA members.
   - **OpenAPI Timeline:** The OpenAPI contract is expected to be prepared by the following day, October 26, 2026, if feasible, to allow sufficient time for revisions before **Wednesday, October 28, 2026.**

III. DECISION MADE

- **Milestone 1** is ready for final review, with the relevant Pull Requests already merged.
- **Milestone 2 responsibilities were distributed** among the assigned members and teams, covering the OpenAPI contract, Redoc documentation, and mock backend documentation and testing.
- The Frontend Team will **await** Milestone 1 feedback before proceeding with additional assigned work.
- End-to-end, unit, and component testing responsibilities will be **coordinated and distributed by the QA Lead.**
- The OpenAPI contract is targeted for completion by **October 26, 2026**, if feasible, to allow revisions before **October 28, 2026**.

IV. ACTION ITEMS

ACTION ITEM	RESPONSIBLE MEMBER(S)	STATUS
Prepare the OpenAPI contract for Milestone 2	Evan Kasimir Magadan	Ongoing
Prepare the Redoc API documentation	Radz Ponce Moreno	Pending
Distribute end-to-end, unit, and component testing responsibilities	Reese Bantaculo QA Lead	Ongoing
Conduct mock backend testing and prepare its documentation	QA Group	Pending
Await Milestone 1 evaluation feedback and address any assigned revisions	Frontend Team	Pending

Note: "Pending" status indicates the task is yet to be initiated.

V. ADJOURNMENT

The meeting was concluded at 10:59 PM following discussions on Milestone 1 finalization, Milestone 2 requirements, task assignments, testing responsibilities, and the proposed OpenAPI development timeline.

VI. SIGNATORIES

Prepared by:

Geryme M. Vega
Secretary, SPMIS

Noted by:

Norman John Bandibas
Project Manager, SPMIS