



26 AUGUST 2026

Meeting: First Project Meeting for SPMIS

Time: 1:00 PM to 2:00 PM

Platform: Discord

Attendance: 11 of 11 members present

Absentees: None

I. CALL TO ORDER

The first project meeting was conducted through Discord from **1:00 PM to 2:00 PM**. All **11 members** were present.

II. AGENDA AND DISCUSSION

1. Project Repository

A GitHub repository for the project has been created. The repository details were made available to the members.

2. GitHub Account Information

Members were asked to provide their GitHub usernames and associated email addresses to facilitate invitations and access to the project repository.

3. Weekly Meeting Schedule

The group discussed and settled on a **weekly weekend meeting schedule**. A poll was conducted through Messenger to determine whether the regular meeting would be held on Saturday or Sunday.

DAY	VOTES
Saturday	8 Votes
Sunday	3 Votes

Decision: Weekly meetings will be held every **Saturday**.

4. Assignment of Tasks

The **Project Manager (PM)** assigned tasks to members based on the project's requirements. Some task assignments were subsequently adjusted according to members' responses and availability. Detailed breakdown of tasks available in Discord.

- Radz Moreno and Evan Magadan exchanged assigned tasks.
- Other assignments remained as initially designated by the PM.

5. Milestones, Issues, and Project Workflow

The PM discussed the project's **milestones, issues, rules, guidelines, and overall workflow** to ensure that all members were informed of the expected procedures.

The complete rules and guidelines were posted in the appropriate Discord and GitHub channels for members' reference.



The following workflow updates were discussed:

- **To Do → In Progress:** Members should draft detailed specifications based on the rules and guidelines posted in GitHub.
- **In Progress → Done:** Members should create a draft pull request (PR) according to the specified requirements, make the necessary updates, and submit the PR for review.
- A PR must be **approved by either the Project Manager or the designated Leader** before the task can be moved from **In Progress** to **Done**.

6. First Milestone

The tasks included under the **First Milestone** have already been added to the **To Do** section by the PM for the members' information and reference.

Members were advised to review the listed tasks and follow the established workflow when working on them.

7. GitHub Best Practices

The group reviewed the following GitHub practices that all members are expected to follow:

- **Do not create pull requests directly to main.**
- **Always branch out from dev when working on new features.**
- **Always pull the latest changes before creating a pull request.**
- Pull requests must follow the established review and approval process before being marked as completed.

8. Communication Channels

Discord was established as the **primary communication platform** for the project.

The following channels and their respective purposes were discussed:

CHANNEL	PURPOSE
announcements	Official project announcements and important updates.
rules-and-guidelines	Project rules, guidelines, and definitions.
task-assignments	Task assignment notifications through the webhook.
documentation	Student profiles and project documentation.
general	General discussions and conversations.
meeting	Conducting project meetings.
code-review	Submission and discussion of pull requests; members should send the PR link and mention the assigned reviewer.
branch-updates	Tracking members' branch activities and work time.
dev-discussion	General development-related discussions.
github-logs	GitHub issue and repository notifications.
backend	Backend-specific development discussions; access limited to assigned members



CHANNEL	PURPOSE
frontend	Frontend-specific development discussions; access limited to assigned members.
report-bugs	Reporting bugs with adequate descriptions and relevant details.
bug-fix	Reporting when significant or specific bugs have been fixed.

Access to the **Backend** and **Frontend** channels will be limited to members assigned to the respective areas.

III. DECISION MADE

The following decisions were established during the meeting:

1. **Saturday** was selected as the regular weekly meeting day, receiving 8 out of 11 votes.
2. **Discord** will serve as the project's primary communication platform.
3. Members must follow the established **GitHub branching and pull request workflow**.
4. Pull requests must be reviewed and approved by the **PM or designated Leader** before tasks are marked as completed.
5. The **First Milestone** has been added to the project's To Do list.
6. Dedicated communication channels will be used for project management, development, documentation, code review, bug reporting, and other project activities.

IV. ACTION ITEMS


ACTION ITEM	RESPONSIBLE MEMBER(S)	STATUS
Provide GitHub username and email for repository invitation.	All members	Done
First Milestone tasks	All members	Ongoing

V. ADJOURNMENT


The first project meeting was concluded at **2:00 PM** after the discussion of project organization, task assignments, milestones, GitHub practices, and communication procedures.

VI. SIGNATORIES

Prepared by:


Geryme M. Vega
Secretary, SPMIS

Noted by:


Norman John Bandibas
Project Manager, SPMIS